



List Engineering Company
Mechanical Consultants

Monterey 831.373.4390
San Francisco 415.355.1962

www.listengineering.com

C O N T R A C T A D D E N D U M

PROJECT: Kensington Fire District Temporary Location NUMBER: LEC 22015.0X

CLIENT: Kensington Fire District ADDENDUM No.: 1

ADDRESS: PROJECT MGR.: Ron Blue

DATE: 6 April 2022

ATTN.: Bill Hansell VIA: PHONE EMAIL
 LETTER FAX

DESCRIPTION OF WORK: Provide enhanced electrical design services for the temporary location. See Comments below.

ADDENDUM FEE: Request additional \$5,500. Fee becomes hourly, not to exceed \$12,500.

TIMELINE: Work is in progress.

REASON FOR THE CHANGE: Project development is requiring additional electrical designs that originally proposed.

COMMENTS:

Original scope expectation:

- Coordination with PG&E for allowable temp service size.
- Load calculation for modular, buildings gate, and site lighting.
- Site power plans showing connection to the modular panels.
- *Design-build criteria and notes for connecting loads (deleted).*

Added scope:

- Circuiting for all site equipment and lights.
- Design of lights inside shed and canopy buildings.
- Site visit for possible use of circuits from the church electrical service.
- Permit/Bid/Construction drawings.
- Backup Generator and ATS design and specs.
- Gate arm power.
- General Electrical specs
- Plan check comment responses
- Answer questions during bids.

No CA included. That can be T&M if deemed necessary.

PROJECT MANAGER: /Ron Blue/

THE ABOVE DESCRIBED WORK WILL PROCEED UPON RETURN OF THIS SIGNED ADDENDUM.
 THE ABOVE DESCRIBED WORK IS IN PROCESS BASED UPON YOUR VERBAL REQUEST.

Designing Today with Tomorrow in Mind



CLIENT: Bill Hansell

DATE: 04/12/2022

Please sign and return a copy of this Contract Addendum within seven days. All conditions of the original Contract apply to this Addendum.