

MARJANG

December 3, 2022

Bill Hansell, General Manager
Kensington Fire Protection District
217 Arlington Avenue
Kensington, CA 94707

RE: Kensington FPD Public Safety Building Contract Modification 02


Dear Bill,

We are requesting that the fee adjustment outlined below to accommodate the Electrical Design of an Automatic Transfer Switch be approved. The items listed here were approved by over the course of the project, invoiced accordingly and subsequently approved in payment applications and paid. The amounts shown are for work outside of requirements listed in our original contract scopes of work with an original contract sum of \$418,112.50.

Original Contract Scope	\$418,112.50
Modification 01	\$109,085.13
Revised Contract Amount	\$527,197.63
Modification 02	
2.1 - List Engineering - Automatic Transfer Switch Design to meet Code	\$4,000.00
Consultant Mark-Up - 5%	\$200.00
Revised Contract Amount	\$531,397.63

Additional Information is provided on the following pages please review and process at your earliest convenience.

Sincerely,



Karen Mar, Principal
MarJang Architecture

Modification Approval by:



Bill Hansell, KPFD General Manager
Kensington Fire Protection District

12/05/2022

Date





List Engineering Company
Mechanical Consultants

Monterey 831.373.4390
San Francisco 415.355.1962

www.listengineering.com

C O N T R A C T A D D E N D U M

PROJECT: Kensington Public Safety, Electrical Revisions NUMBER: LEC 21025.01

CLIENT: MARJANG Architects ADDENDUM No.: 1

ADDRESS: PROJECT MGR.: Ron Blue

DATE: 2 Dec 2022

ATTN.: Karen Mar VIA: PHONE EMAIL
 LETTER FAX

DESCRIPTION OF WORK: Revise electrical drawings to reflect hidden conditions discovered during construction.

ADDENDUM FEE: Hourly, estimated to be \$4,000


TIMELINE: When authorized

REASON FOR THE CHANGE: Conditions require additional work and materials to meet current Codes.

COMMENTS:

PROJECT MANAGER: /Ron Blue/

THE ABOVE DESCRIBED WORK WILL PROCEED UPON RETURN OF THIS SIGNED ADDENDUM.
 THE ABOVE DESCRIBED WORK IS IN PROCESS BASED UPON YOUR VERBAL REQUEST.

CLIENT: 

DATE: 12/05/2022

Please sign and return a copy of this Contract Addendum within seven days. All conditions of the original Contract apply to this Addendum.